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Version 7.2 (29/Mar/05 )
 
 
 
 
2005
----
 
 
 
April 1
Reprocessing on remote farms using p17.03 for pre-shutdown_04 data starts
 (achieved 25/03/05)
Re-definition of p17 skims to reduce size
 
April 15
p17.03 Monte Carlo executable certified
Trigger list v14 deployed online
Cut p18 (to accomodate fixing and CAF handling for analysis of p17-reco'd data)
 
 
May 1
Certification of JES 6.1 with resolutions (corresponding to p14/pass2 data)
 
May 15
Integration of tools for Run 2b trigger upgrade in Trigsim
RunIIb L1cal data to tape
 
 
June 1
ID certification of electron, photon, muon, jet, MET, using the first
  p17.03 FY05 data
Preliminary report from luminosity editorial board
 
June 7
Collaboration review starts for LP05 conference
 
June 13 
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First release of p19 (for Run 2b: with unpacking and MC simulation of Layer-0)
Collaboration meeting at Vancouver
  (Workshop goals:  [1] Physics with 1fb-1 [2] The Upgrade Endgame)
Strawman v15 trigger list (for Run 2b)
 
 
July 1
400 pb-1 dataset available with p17
Release p18 with HCAL calibration and more complete treatment of 
  dead material (for tracking and calorimetry)
- Decide whether or not to switch to p18 for the remaining (re-)processing
Commission p17/p18 fixing and skimming as a central production activity 
Conversion of root-based analysis infrastructure to CAF completed
Decide if specific datasets should be stored on disk in CAF and/or TMB++ formats
 
July 7
Collaboration review starts for EPS05 conference
 
 
August 1
40 tested DFEA2 cards at Fermilab
Layer-0 detector assembled
 
August 15
RunIIb L1Cal system assembled
 
 
September 1
First full v15 trigger menu and associated trigger DB infrastructure released
 
 
October 1
Preliminary certification of p17/p18 JES 
 
October 3
Provisional date for start of shutdown (expected duration 12-14 weeks)
 
 
November 1
p17/p18 reprocessing complete.
p17/p18 fixing complete
  (Entire Run 2a ~800 pb-1 p17/p18 dataset available with HCAL calibration
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  and more complete dead material) 
- Final p17/p18 ID certification of electron, photon, muon, jet, MET
  (including notes)
v15 trigger list parsed by COOR and run in Trigsim
 
 
December 1
Final luminosity normalisation released for Run 2a dataset
Preliminary certification of p17/p18 Bid (based on preliminary JES)
Final certification of p17/p18 JES 
 
 
 
 
 
2006
----
 
January 1
Spring conferences 2006
First analyses using entire Run 2a dataset 
 
February 1
Final certification of p17/p18 Bid
 


